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Angela Quintana
New Mexico Finance Authority
207 Shelby Street
Santa Fe, New Mexico 87501

RE: Review of Change Order No. 2 for Navajo Gallup Water Supply Project Reach 27.9,
City of Gallup (WTB-4338, USBOR COA No. Ri 1AC40002)

Ms. Quintana

I have completed review of Change Order No. 2 for the subject project. The NMED Construction
Programs Bureau recommends approval of Change Order No. 2.

Please be aware that approval of this change order does not relieve the owner or engineer of legal
responsibilities for the adequacy of the change in the design detailed in the change order and its
effect on the overall integrity of the project. In addition, payment for any increase in cost to the
project over and above the grant/loan amount stated in the agreement is the responsibility of the
owner (City of Gallup).

Should you have any questions or comments, I can be reached at 505-222-9567 or by e-mail at
david.bishop@state.nm.us.

cc: Dennis Rotnero, P.5. (City of Gallup Utilities, email)
Kurt Spolar, PE. (DePauti Engineering, email)
File

Att: Change Order No. 2

Michelle Lujan Grisham
Governor

James C. Kenney
cabinet Secretary

•id E. Bishop, P.E.
Project Engineer
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